COMMITTEE SCHEDULE

BLYTHE SOLAR POWER PROJECT - (09-AFC-6)

Milestone/Task

Final Due Date

Commission’s Determination of Data Adequacy 11/18/09
Solar Millennium files Streambed Alteration Agreement | 11/25/09
Staff files Data Requests 12/7/09
Data Request Workshop 12/9/09
BLM Scoping Meeting 12/11/09
File Issues Identification Report 12/17/09
Solar Millennium files Data Responses 1/6/10
Data Response Workshop 1/7/10
Data Response Workshop, continued 1/14/10
Info Hearing/Site Visit 1/25/10

Circulate SA/Draft EIS and Receive Comments from
BLM, FWS, and CDFG

2/5/10 — 2/26/10

Mandatory Status Conference (future dates TBD)

2/17110

Format SA/DEIS

3/1/10 - 3/10/10

Note — The Biological Assessment and Biological

Opinion dates will be determined by when the applicant | TBD
provides the complete Spring Survey results for the

Proposed Transmission Line

Publish SA/DEIS 3/11/10
Local, state and federal agency comments due 3/18/10
Publish SA Errata/Final EIS 7/30/10
Prehearing Conference* TBD
Evidentiary hearings* TBD
BLM Plan Amendment Protest Period ends; Expedited TBD
Governor’s review period ends*

Presiding Members Proposed Decision (PMPD)* TBD
Committee Hearing on PMPD* TBD
Addendum/Revised PMPD* TBD
BLM Record of Decision/Right of Way (ROD/ROW) TBD

issued; Energy Commission Decision*

* The assigned Committee will determine this part of the schedule.
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